
Gunter, Jason 

From: Nations, Mark <mnations@doerun.com> 
Sent: Friday, June 13, 2014 4:27 AM 
To: Gunter, Jason 
Cc: Yingling, Mark; James, Kevin; Neaville, Chris; Wohl, Matthew; 'Kevin Lombardozzi' 

(kevinl@VALHI.NET); Norman Lucas (cityhall@i1.net); robert.hinkson@dnr.mo.gov; 
brandon.wiles@dnr.mo.gov; Ty Morris (TMorris@barr.com); Hedrick, Samantha K. 

Subject: National Progress Report 
Attachments: NATL_05-14[1].doc 

Jason, attached is the May progress report. 
Mark 
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THE 

DOERUH 
COMPANY 

Remediation Group 
Mark Nations 
Mining Properties Manager 
mnations@doerun. com 

June 12,2014 

Mr. Jason Gunter 
Remedial Project Manager 
U.S. Environmental Protection Agency 
Region 7 - Superfund Branch 
11201 Renner Blvd. 
Lenexa, KS 66219 

Re: National Mine Tailings Site Progress Report 

Dear Mr. Gunter: 

As required by Article VI, Section 51 of the Unilateral Administrative Order (Docket No.CERCLA-
07-2006-0231) for the referenced project and on behalf of The Doe Run Company and NL Industries, 
Inc., the progress report for the period May 1, 2014 through May 31, 2014 is enclosed. If you have 
any questions or comments, please call me at 573-518-0800. 

Sincerely, 

Mark Nations 
Mining Properties Manager 

Enclosure 
c: Mark Yingling - TDRC (electronic only) 

Kevin James - TDRC (electronic only) 
Chris Neaville - TDRC (electronic only) 
Matt Wohl - TDRC (electronic only) 
Kevin Lombardozzi - NL Industries, Inc. 
Matt Whitwell - City of Park Hills 
Norm Lucas - Park Hills - Leadington Chamber of Commerce 
Robert Hinkson - MDNR 
Brandon Wiles - MDNR 
Ty Morris - Barr Engineering 

1221 Mill Street, Leadwood, MO 63653 
Telephone: (573) 562-7793 



National Mine Tailings Site 
Park Hills, Missouri 

Removal Action - Monthly Progress Report 
Period: May 1, 2014 - May 31, 2014 

1. Actions Performed and Problems Encountered This Period: 

a. Work continued on the development of the Post Removal Site Control Plan for the site. 

2. Analytical Data and Results Received This Period: 

a. During this period, water samples were collected at the sampling locations identified in Appendix C of 
the Removal Action Work Plan where water was present. Copies of the analytical results from the last 
sampling event are included with this progress report. 

During this period, the Ambient Air Monitoring Report for February 2014 was completed. Any issues 
identified in this report are discussed below. A copy of this document has been sent to your attention. 

3. Developments Anticipated and Work Scheduled for Next Period: 

a. Continue developing the Post Removal Site Control Plan for the site. 

b. Continue developing the Removal Action Report and the record drawings. 

c. Complete monthly water sampling activities as described in the Removal Action Work Plan. 

d. Complete air monitoring activities as described in the Removal Action Work Plan. 

4. Changes in Personnel: 

a. None. 

5. Issues or Problems Arising This Period: 

a. None. 

6. Resolution of Issues or Problems Arising This Period: 

a. None. 




